Sullivan Campus Launch Timeline

Today
Jan. 7
81 Days

February 1

March 1

March 29

Children

Children's Leader Designated → Positions Needed Clarified → Workers Recruited → Workers Trained

Youth Ministry

Worship

Worship Team Leader Designated → Tech & Worship Team Positions Clarified → Tech Team Trained / Worship Team Trained → Worship Practice

Equipment

Equipment Needs Identified: Tech/Kids/Welcome/Auditorium → 2 Budgets Outlined: Dream/Simple → Simple Budget Approved → Equipment Ordered → Equipment Tested & Set Up

Welcome Team

Leader Identified → Positions/Team Needs Quantified → People Recruited → People Trained

Marketing

Bulk Mailing Permit → Mailings Designed → Mailings Printed → Mailing 1 → Mailing 2 → Mailing 3 → Mailing 4 & 5

High Quality Brochure Designed

"Coming Soon" Banners Designed/Printed → "Coming Soon" Banners Out

Personal Invitations Designed → Personal Invitations Printed → Personal Invitations Given to Team to Handout

Exterior Signage Designed

Interior Signage Designed

Facebook Ads on Web

News Releases to Local Papers

Small Groups

Potential New Leaders Identified → SGL Training → Key Groups Multiplied

C-U Video Development

Practice Service 1 → Practice Service 2 → Launch Date!